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1. INTRODUCTION

1.1 Purpose

This document shall be used to verify that a new Mission Control Centre (MCC) or a new nodal
MCC complies with the provisions of document C/S A.005, “Cospas-Sarsat Mission Control
Centre Performance Specification and Design Guidelines”.

Participants connecting their MCC to the Cospas-Sarsat System or assuming the responsibility of
a new nodal MCC in the Cospas-Sarsat System shall conduct tests and provide data as specified
in this document. This document shall also be used to verify that a previously,commissioned MCC
continues to comply with the provisions of document C/S A.005; as appropriate.

1.2 Scope

The commissioning process outlined in this document is required to ensure that all MCCs,
including nodal MCCs, provide for reliable, timely and accurate exchange of alert data and System
information within the Cospas-Sarsat Ground Segment.

The commissioning process includes preliminary actions to be performed by the responsible
Ground Segment operators, co-ordinatianrequired with other Ground Segment operators involved
in the commissioning tests, practical steps to be accomplished for implementing the
commissioning tests, and the formal-procedure leading to Council approval of the commissioning
of the new MCC or the new nodal"MCC, in'the Cospas-Sarsat System.

1.3 Reference Doetiments

a C/SA.001  Cospas-Sarsat Data Distribution Plan,

b. C/S A.002  Cospas-Sarsat Mission Control Centres Standard Interface Description,

c C/S A.003  Cospas-Sarsat System Monitoring and Reporting,

d C/SA.005 Cospas-Sarsat Mission Control Centre Performance Specification and

Design Guidelines,

e. C/S G.004  Cospas-Sarsat Glossary,

f. C/SP.011 Cospas-Sarsat Programme Management Policy,

g. C/ST.001 Specification for Cospas-Sarsat [First-Generation] 406 MHz Distress
Beacons,

h. C/S T.002 Cospas-Sarsat LEOLUT Performance Specification and Design
Guidelines,

I C/S T.005 Cospas-Sarsat LEOLUT Commissioning Standard,
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j. C/S T.009
K. C/S T.010
. C/S T.015
m. C/S T.018
n. C/S T.019
0. C/S T.020

Cospas-Sarsat GEOLUT Performance Specification and Design
Guidelines,

Cospas-Sarsat GEOLUT Commissioning Standard,

Cospas-Sarsat Specification and Type-Approval Standard for 406 MHz
Ship Security Alert System (SSAS) Beacons,

Specification for Cospas-Sarsat Second-Generation 406 MHz Distress
Beacons,

Cospas-Sarsat  MEOLUT Performance Specification and Design
Guidelines,

Cospas-Sarsat MEOLUT Commissioning Standard.

Other information that is used in this document is contained(on the Cospas-Sarsat web-site,
available at http://www.cospas-sarsat.int/en/pro.

The acronyms used in this document are contained in.the “Cospas-Sarsat Glossary”, document

C/S G.004.

- END OF SECTION 1 —
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INTEGRATION OF MCCS IN THE COSPAS-SARSAT SYSTEM

2.1

Pre-Integration Test
2.1.1 General

Prior to formal integration testing, the new MCC under development (DMCC) shall
provide the Cospas-Sarsat Secretariat with information about its new Local User
Terminal(s) (LUTSs), if any, its proposed service area, and all other information needed to
amend the appropriate pages of the Cospas-Sarsat website and the sections of document
C/S A.001. Upon completion of these steps the Cospas=Sarsat Joint Committee will
designate or approve a nodal MCC as the host MCC (HMCC).to-which the DMCC will
be connected. Bilateral arrangements between the DMCC and-the host MCC needed to
support integration testing are the responsibility of\the respective Administrations. Any
equipment needed for the commissioning test shall normally‘be provided by the DMCC.

For an MCC with an associated LUT (or LUTs), the*'LUT commissioning, defined in
documents C/S T.005, C/S T.010, and/orC/S T.020-may take place at the same time that
the MCC is being commissioned. If's0, it is desirable that operational data exchange be
scheduled after responsible Administrations(have conducted preliminary tests to verify
that their LUT(s) comply with the provisians of documents C/S T.002, C/S T.009, and/or
C/S T.019, as appropriate.

2.1.2  Preliminary-Actions

Prior to undergoing commiissioning, preliminary actions regarding participation in
Cospas-Sarsat shall have “been undertaken in accordance with the "Guidelines for
Integration of New,MCCs in the Cospas-Sarsat System™ attached at Annex A to this
document. The DMCC shall have completed those actions specified in Steps A and B of
the Guidelines at’/Annex A to this document.

In preparation for formal commissioning, the DMCC shall ensure that:

a) its LUT/MCC interface(s) functions satisfactorily® and that the LUT is able to
provide the data needed to support message exchanges with the DMCC,;

b) itiscapable of receiving and generating messages in accordance with the applicable
requirements of document C/S A.005, and formatted in accordance with the
provisions of document C/S A.002;

c) it has conducted preliminary communications checks with the host MCC, using
SIT 915 narrative messages and determined that the selected communications

1

This applies only to an MCC that has an associated LUT.
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circuits are suitable for operational testing in accordance with the applicable
requirements of document C/S A.005;

d) it is capable of suppressing unwanted data in accordance with the applicable
requirements of document C/S A.005; and

e) it is capable of providing message traceability, national Ground Segment
monitoring and information retrieval in accordance with the applicable
requirements of document C/S A.005.

The foregoing preliminary actions are the responsibility of the DMCC. When they have
been completed, the DMCC shall complete the standard declaration form at Annex G to
this document, inform the host MCC accordingly, and advise that it is ready for further
testing.

2.1.3  Pre-Integration Test

The host MCC, when satisfied with the progress-reported by the DMCC, will schedule a
pre-integration test with the DMCC. The precintegration-test may include validation of
SIT message formats, alert processing, operator capabilities and Geosort. The pre-
integration test can be undertaken continueusly or be-interrupted to resolve any problems
encountered.

To ensure the success of the formal integration test, it would be prudent to conduct the
pre-integration test over a period of up'toia week and to resolve all noted deficiencies
prior to the integration test. Results-from the pre-integration test should not be treated as
part of MCC commissioning integration test and should not be included in the MCC
commissioning report.

Integration Test
2.2.1  General

The integration test involves the exchange of alert data to and from the DMCC in
accordance with document C/S A.001.

Alert data referred to above shall include all real-life alerts occurring during the
integration test period and a series of pre-formatted messages generated by the host MCC
to check C/S A.005 requirements. In addition, test-coded 406-MHz beacons may be
deployed to supplement real-life beacon activations, as needed.

The commissioning tests shall include alerts from the LEOSAR, MEOSAR, and
GEOSAR systems. The commissioning tests shall also include data from all types of
operational Cospas-Sarsat distress beacons, including First-Generation Beacons (FGBs,
compliant with C/S T.001), Second-Generation Beacons (SGBs, compliant with C/S
T.018), Ship Safety Alerting System beacons (SSAS, compliant with C/S T.015), distress
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tracking ELT(DT) beacons (based on both FGB and SGB specifications), and Return Link
Service (RLS) beacons (based on both FGB and SGB specifications).

The test data may be generated either by activating a test beacon for the purposes of this
test or by simulating messages to force the testing of a specific feature of the MCC
specification.

The integration test should last a minimum of 48 hours, but should not exceed 7 days.
2.2.2  Test Preparation and Commissioning Plan

The DMCC should give as much advance notice as possible to the host MCC of its request
to be commissioned. The host MCC shall:

a)  notify all operational MCCs of the test period,;

b)  co-ordinate 406 MHz beacon codes to be usedfar-the test;-and the individual beacon
on/off times and locations (beacon locations shall be provided to the nearest 10
metres);

c) provide operational MCCs with predicted times for the 406 MHz test beacon
detections; and

d) ensure that a Commissioning-Test Plan _has been developed that satisfies the test
requirements of section 2.2.3.
2.2.3  Test Requirements

During the integration, test, the ‘message routings and formats defined in documents
C/S A.001 and C/S'A.002 shall"be used. The basic functions of the DMCC that shall be
tested include‘the capability:to:

a)  receive, process.and forward alert data? and System information in accordance with
document C/S A.001;

b)  selectively-report or suppress transmission of alert data® for a particular beacon
when requested;

c) re-transmit a specified message;

d)  respond to direct requests for information from other MCCs or SPOCs;

e) retrieve information on request;

f)  generate a "notification of country of beacon registration” (NOCR) message;
g) useall identified communication links;

2

Note that all references to alert data include data of all types, including LEOSAR, MEOSAR, and GEOSAR alert
data, and must include data for all types of Cospas-Sarsat distress beacons.
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h)  switch to backup procedures (to be identified by the DMCC in the appropriate
subsection of the “Description of Cospas-Sarsat MCCs” part of the section entitled
“Cospas-Sarsat Space and Ground Segment Description” in document C/S A.001);

i)  process unlocated 406 MHz alerts?;
j)  process ship security alerts?;
k)  process distress tracking ELT alerts?;

I)  generate a message to the Return Link Service Provider (RLSP) for a Return Link
Service (RLS) coded beacon; and

m) process and forward alert data? to SPOCs that the DMCC will service after FOC.
During the test, if any serious problems are noted either by the DMCC or by other
operational MCCs, the host MCC shall be notified immediately. The host MCC will
assess the information provided and decide whether the'test should'continue, be delayed,
or be re-scheduled at a later date. The decision will. depend upon:the impact of the problem
on normal operations and the time needed for its.correction:

Data Collection and Analysis
2.3.1  General

In order to facilitate data collection-and analysis, key operational data should be collected
and provided in the standard format-defined at Annex B to this document. Each
participating MCC shall retain-copies of all incoming and outgoing messages exchanged
with the DMCC during the test period: The DMCC shall also retain copies of all messages
exchanged with other-participating/MCCs.

2.3.2 DMCC Data Collection

The DMCC shall provide the following data to the host MCC:
a)  asummary of LUT data (LUT Summary), per Annex B, Table B-13;

b)  adetailed summary of alert data exchanged (Alert Data Summary) including alerts
forwarded to SPOC:s if applicable, per Annex B, Table B-2;

c) asummary of non-alert messages (Non-Alert Messages Summary), per Annex B,
Table B-3; and

d) asummary report on the status of its Ground Segment equipment (Ground Segment
Status Summary).

Other participating MCCs shall provide the host MCC with a summary report of their
own results, as necessary, noting only deficiencies which may warrant further
examination.

8 This applies only to an MCC that has an associated LUT.
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2.3.3  Ground Segment Status Summary

This is a general report prepared by the DMCC giving the status of its Ground Segment
equipment during the test and describing any unusual problems that might have affected
its performance, together with an assessment of its readiness to continue 24 hours per day
operations.

This report should include the confirmation that the DMCC is capable of meeting all of
the timing requirements of the MCC specification (document C/S A.005).

2.3.4  Performance Specifications Not Part of the Integration Test

In connection with the operational test, the DMCC shall declare that it is capable of
performing the responsibilities listed in document C/S.A.005 that are not part of the
operational test. The declaration shall be sent to the hest-MCC ‘which shall compare it to
the operational test results as applicable. Any folow up questions from the host MCC
shall be answered by the DMCC. The host MCC shall include the DMCC declaration
together with its own comments, in its report on,the commissioning test.

2.3.5  Analysis

Upon receipt of the above data, the*Hest MCC shall examine it to determine whether the
DMCC meets the criteria as outlined in documents C/S A.001, C/S A.002, C/S A.003,
and C/S A.005. This analysis'will invoelve the DMCC and other MCCs, as necessary. If
deficiencies are noted, the DMCC:shall correct these deficiencies and notify the host
MCC when it is ready to.repeat the relevant portion of the integration test.

2.3.6 MCC Cammissioning Report

The DMCC shall preparge the preliminary MCC Commissioning Report using the data
gathered for analysis. The Report shall be prepared according to the format provided in
Annex C and forwarded to the host MCC for review and completion. The host MCC shall
complete the Report and forward it to the Secretariat prior to the date the DMCC is
expected to achieve Full Operational Capability (FOC), for consideration at the next Joint
Committee meeting.

Commissioning of New MCCs

When the integration test is completed and accepted by the host MCC and the procedure of the
formal association of the new Ground Segment Provider has been completed, the DMCC is
considered operational in an Initial Operational Capability (I0C). The host MCC shall advise other
Ground Segment operators of the change in status in accordance with document C/S A.001, using
the format specified in Annex H of this document.
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The host MCC, through its designated Agency, shall forward the "MCC Commissioning Report"
to the Cospas-Sarsat Secretariat and recommend that the DMCC be commissioned. The report will
be reviewed by the Joint Committee and approved by the Cospas-Sarsat Council at their next
meeting to formally confirm that the new MCC is commissioned in the Cospas-Sarsat System, and
to direct the Secretariat to update the document C/S A.001 and the Cospas-Sarsat website.
However, the new MCC will be allowed to operate in the Cospas-Sarsat System in the IOC and
FOC status under the responsibility of the Ground Segment Provider at the I0C/FOC dates
confirmed by the host MCC, independent of the dates of the next Joint Committee and Council
meetings.

During the Initial Operational Capability phase, the new MCC will participate in all Cospas-Sarsat
Ground Segment operations as a fully functional MCC. The only limitation placed on the new
MCC'’s operation during the IOC phase is that the service area of the new MCC is limited to its
national search and rescue region. However, the Ground Segment-Provider-of the new MCC will
ensure that the LUT commissioning tests have been completed,(and the LUT-Commissioning report
has been forwarded to the Secretariat, as applicable, before distributing-the LUT alert data in the
Cospas-Sarsat System when the new MCC attains 10C status.

If no significant problems are discovered during the 10C phase, the new MCC will normally
assume Full Operational Capability (FOC), including~the servicing of its service area as
coordinated in accordance with Annex F to(this document, at the FOC date. The FOC date is
automatically set at the 10C date plus 90 days, or as agreed with the Joint Committee prior to
integration testing. The I0C phase can be extended by up to an additional nine months, if problems
are discovered during the operation.ef.the MCC.

If the MCC is not able to transition to FOCrat the end of the one-year period, the new MCC will
be considered not operational and will'\be documented as “under development”. When the new
MCC is ready to be reintegrated into-the System it must retest the elements that prevented it from
reaching FOC status and again operate in an IOC phase until it is ready to reach FOC. The host
MCC will ensure that the MCC-commissioning report has been completed and forwarded to the
Secretariat for submission. ta. the Joint Committee before confirming the FOC date of the new
MCC.

At Full Operational Capability date, the new MCC shall confirm to SPOCs in its service area, all
MCC operators and the Cospas-Sarsat Secretariat, its change of status.

The complete commissioning process is represented in Figure 2.1, and the evolution from 10C to
FOC status is described at Step D of Annex A "Guidelines for Integration of New MCCs in the
Cospas-Sarsat System".

2.5 Recommissioning of a Previously Commissioned MCC

A commissioned MCC shall be commissioned again in the following circumstances:

o it has significantly upgraded its hardware, software or communications,
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° it has been declared “commissioned, not operational” (CNO), as defined in document
C/S A.003, or

o there has been a major change in the MCC specification that requires a recommissioning of
previously commissioned MCCs; for example, the introduction of MEOSAR capability.

When an MCC that requires recommissioning is ready for recommissioning, it shall undergo a set
of commissioning tests as determined by the associated nodal MCC (which is normally the backup
nodal MCC if the upgraded MCC is itself a nodal MCC), to verify that it complies with the
requirements of document C/S A.005 and other associated documents. The nodal MCC, or the
backup nodal MCC if the upgraded MCC is itself a nodal MCC, shall decide what constitutes a
significant upgrade. If the upgraded MCC maintains an “operational” status, it shall continue to
distribute alert data to its associated SPOCs, unless the associated nodal MCC determines that
continued distribution poses a significant risk that the associated SPOCs will'not receive timely,
reliable alerts.

The associated nodal MCC shall determine the set of commissioning-tests to be conducted, based
on the scope of changes in the upgraded MCC, or, in the ease of-an MCC that had been declared
“commissioned, not operational”, the nature of the failure(s) that caused the MCC to be declared
non-operational. Results of the commissioning tests shall be‘reported by the upgraded MCC and
the associated nodal MCC, following the established procedures for commissioning a new MCC.

Depending on the condition(s) that warratnted recommissioning, the associated nodal MCC should
also perform tests to assess the continued-capability,of the operators of the CNO MCC to perform
the functions detailed in Annex G ofthis document and should obtain a renewed declaration on
operator capability from the CNO_MCC.

After the commissioning.tests have been successfully completed, the tested MCC shall be declared
at Initial Operational Capability (1OC) and then upgraded to Full Operational Capability (FOC),
following the same procedure as'has been established for a new MCC. The duration of the period
of 10C shall be determined_by the nodal MCC, based on the condition(s) that warranted
recommissioning, and on-the duration of the period of non-operational status.

When a commissioned MCC upgrades its software solely to comply with modified MCC
requirements, the upgraded MCC need not be commissioned again, unless the Cospas-Sarsat
Council has decided that a new commissioning is needed for those modified requirements.

2.6 Change of Location of a Commissioned MCC

If the location of a commissioned MCC is changed, the responsible national Administration shall
ensure that the MCC satisfies the requirements of document C/S A.005 prior to resuming
operations. Additionally, the national Administration shall submit to the Cospas-Sarsat Secretariat
an amendment to the MCC commissioning report detailing the new location of the MCC, a
description of the primary and backup communications to associated LUTs and other MCCs, and
a declaration that the MCC satisfies all C/S A.005 requirements.



2-8 C/S A.006 — Issue 5 — Rev.2
November 2019
DMCC'’s @ National
Administration
Expresses Intent to Cospas-Sarsat Cospas-Sarsat
Join the Proagram Secretariat | Secretariat Prepares
Undates to the DDP
DMCC Completes
HMCC® is Identified [ | Description of Ground
Segment and Service
Area DMCC and HMCC
] HMCC —"|Develop Commissioning
Plan
v
— DMCC and HMCC
> Commissioning < Perform Pre-Integration
Test Test
DMCC
Operates in
ccordance wit
/S A.005
l Yes
HMCC Ensures'that DMCC’s Formal
Association is, Complete
A 4
v DMCC Develops
DMCC Commissioning Report
Reaches I0C l
il HMCC Reviews and
DMCC Cospas-Sarsat Complete;(;gg:rlssmnlng
Reaches FOC *| Secretariat Distributes

Updates to the DDP I

HMCC Submits Report to
Joint Committee

DMCC is Formally

Cospas-Sarsat

Commissioned in
Cospas-Sarsat

Council Approves [«
Commissioning

Joint Committee Reviews
Report and Recommends
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(1) DMCC = MCC Under Development
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Figure 2-1: MCC Commissioning Procedure

- END OF SECTIO
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3. ESTABLISHMENT OF NEW NODAL MCCS

3.1 Principles for Establishing New Nodal MCCs

The implementation of a new nodal MCC in the Cospas-Sarsat System may significantly affect
existing MCCs and nodal MCCs, requiring extensive coordination with all affected MCCs/nodal
MCCs, software changes and possibly new communication links with existing nodal MCCs.
Therefore, the establishment of a new nodal MCC will be considered only if:

a)  aneed for improving the Cospas-Sarsat data distribution system is recognized by the Cospas-
Sarsat Council; the improvement may be achieved as a result.of enhanCing the reliability of
data distribution, enhancing the effectiveness of data distribution ar.reducing the workload
on an existing nodal MCC,;

b)  an existing MCC is prepared to accept the responsibility of asaedal MCC for the new Data
Distribution Regions (DDRs) to be implemented;(and

c) the proposed new nodal MCC can provide.all nodal functions for at least one other MCC in
the new DDR.

Note that all nodal MCCs must be previously commissioned MCCs that are fully capable of
processing data from the LEOSAR,/GEOSAR-and MEOSAR systems (that is, they must be
LEOSAR-GEOSAR-MEOSAR-capable, LGM MCCs).

3.2 Preliminary Actions
The following actions should be aceomplished before a final decision can be made in the Council

to proceed with the implementation of a new nodal MCC:

a) the Joint Committee assesses the need to improve the exchange of alert and System data
between MCCs in the Cospas-Sarsat System using the guidelines provided in Annex D;

b) the Joint Committee assesses the capabilities of existing MCCs and makes a
recommendation to Council on the practical options for developing a new nodal MCC;

c) the Joint Committee recommends to Council that such improvement should be pursued with
establishing one (or several) additional DDR(s);

d)  the Council approves the Joint Committee recommendation(s);

e) after approval by the Council and acceptance by the proposed new nodal MCC(s), the Joint
Committee identifies:

o the new DDR(s) associated with the new nodal MCC(s),

o the new structure of the inter-regional data distribution network; and
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f)
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3.4

the Council approves the new DDR(s) and the inter-regional network structure.

Regional Coordination and Commissioning Plan
3.3.1 Regional Coordination

The new nodal MCC shall coordinate all commissioning activities with assistance from
the host nodal MCC before the new nodal MCC begins commissioning tests.

The Commissioning Plan can be coordinated through bi-lateral contacts. However, a
regional meeting of all MCCs in the DDR and the host nodal MCC is recommended to
develop and finalize the Commissioning Plan.

3.3.2  Commissioning Plan

The new nodal MCC shall analyse the additional +equirements*for a nodal MCC and
ensure that they can be met. These requirements.should include hardware enhancements,
software enhancements and communication links-at regional and inter-regional levels as
required.

The new nodal MCC, in cooperation ‘with. the. host nodal MCC, shall develop a
Commissioning Plan that is coordinated with all MCCs involved in the commissioning
process. The Commissioning Plan shall cantain the following information as a minimum:

a)  procedures and schedule for cennecting MCCs to the new nodal MCC and, if
necessary, for connecting the'new nodal MCC to other nodal MCCs;

b)  roles of participants;

c) adescription of the tests'to be performed,;

d) atestschedule;

e) data collectionrequirements for participants; and
f)  backup arrangements for the new nodal MCC.

Commissioning of New Nodal MCCs
34.1 General

The new nodal MCC commissioning will involve testing communication links and
exchange of test specific and alert data through the new nodal MCC. The intent of the
commissioning process is to test alert data and System information distribution
procedures including geographical sorting of alerts and specific nodal requirements
outlined in document C/S A.005, section 6 (Specifications for Nodal MCCs). The
operational, functional, and performance requirements contained in document C/S A.005,
sections 3 (Operational Requirements), 4 (Functional Requirements), and 5 (Performance
Requirements) are not to be included in the commissioning tests for a new nodal MCC.
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3.5

3.4.2 Pre-test Coordination

It is the responsibility of the host nodal MCC to notify all MCCs regarding the start of
the commissioning test. The notification shall include information on the schedule of
tests, the number and identification of test beacons and any special processing required.

The host nodal MCC, new nodal MCC and one of the MCCs in the DDR shall modify
their MCC software for geographical sorting of alerts, communications addresses and/or
links in order to begin commissioning tests.

3.4.3  Test Requirements

During the commissioning tests, the new nodal MCC shall be capable of:

a)  receiving, filtering and transmitting alert data to/from the MCC(s) in its DDR and
to/from the host nodal MCC;

b)  receiving and transmitting System data within the DDRand between DDRs;
c) verifying and validating System data;
d)  meeting nodal MCC requirements outlined in‘document C/S A.005; and

e) demonstrating the functionality® of backup arrangements identified in the
Commissioning Plan or maintaining the joption to return to the initial configuration
of the DDR on a temporary.basis until such backup arrangements can be made.

During the tests, if any Serious problems are noted by any participating MCCs, the host
nodal MCC will be natified and.it shall assess whether the test should continue, be delayed
or be re-scheduled for'a later.date. If necessary, the initial configuration of the DDR
should be restored:

Nodal MCC Data Callection and Analysis
35.1 General

In order to facilitate the data analysis, the new nodal MCC shall collect test specific data
in accordance with sections C and D of Annex A to this document. Furthermore, each
participating MCC shall retain copies of all incoming and outgoing alert and system
messages and forward them to the host nodal MCC. Each participating MCC should
attempt to collect test specific data in accordance with sections C and D of Annex A.

3.5.2 New Nodal MCC Data Collection

The new nodal MCC shall provide all of the data described in section 2.3.24.

4

Note that the test alerts should include all of LEOSAR, GEOSAR and MEOSAR incident alert data, and should
include data from all types of Cospas-Sarsat distress beacons.
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3.5.3  Performance Specifications Not Part of the Commissioning Tests

The new nodal MCC shall, in conjunction with the commissioning test, declare that it is
capable of performing the responsibilities listed in document C/S A.005 that are not part
of the commissioning tests. The declaration will be made to the host nodal MCC and if
possible verified by the host.

3.5.4  Analysis

The host nodal MCC will collect and analyse data from other MCCs, as necessary.-The
data shall be analysed to ensure that the new nodal MCC meets the commissioning criteria
as outlined in document C/S A.005 and operates in accordance with document C/S A.001.
If any deficiencies are noted, the host nodal MCC will notify the new nodal MCC. After
the deficiencies are corrected, the relevant portions of the, commissioning tests will be
repeated.

3.5.5 Nodal MCC Commissioning Report

After all the MCCs in the proposed DDR are¢ integrated.successfully, the new nodal MCC
will complete the nodal MCC commissioning ‘feport (provided as Annex E to this
document) and forward it to the host-nedal MCC. The host nodal MCC will review the
report and forward it to the Cospas-Sarsat Secretariat.

3.6 Commissioning Procedure and’ Implementation

The new nodal MCC will connect to one ether MCC within the proposed DDR and test alert and
system data distribution procedures. When tests with the first MCC have been successfully
completed, the host nodalkMCC will.declare the new nodal MCC at IOC. The host nodal MCC
shall advise all ground segment operators of the change in status in accordance with document
C/S A.001.

At I0C, the new nodal MCC'is expected to provide the nodal functions for one MCC in the new
DDR. The new nodal MCC should then proceed with the testing and integration of the remaining
MCCs in the DDR as provided in the Commissioning Plan. Such changes should not affect other
nodal MCCs except the host nodal MCC.

If links to other nodal MCCs are required as per the Commissioning Plan, the new nodal MCC
will proceed with testing these links.

The new nodal MCC shall complete and forward the nodal MCC commissioning report to the host
nodal MCC. The host nodal MCC, through its designated agency, shall forward the nodal MCC
commissioning report to the Cospas-Sarsat Secretariat and recommend that the new nodal MCC
be commissioned. The report will be reviewed by the Joint Committee and, as appropriate,
approved by the Cospas-Sarsat Council at their next meeting.
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The host nodal MCC will coordinate the FOC date for the new nodal MCC, with all nodal MCCs
involved, and inform all Ground Segment operators.

At the FOC date, all nodal MCCs involved will implement the new data exchange matrix and the
geographical sorting of alert data as provided in the document C/S A.001.

- END OF SECTION 3 —
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ANNEX A

GUIDELINES FOR INTEGRATION OF NEW MCCs
IN THE COSPAS-SARSAT SYSTEM

1. The material in this Annex is a textual flow-chart which sketches procedures for
integrating an MCC under development (DMCC) into the existing Cospas-Sarsat Ground
Segment.

2. The introduction of new MCCs in the Cospas-Sarsat System is supervised by the Cospas-
Sarsat Joint Committee whose objectives include:

a) to improve the overall coverage and performance of the Cospas-Sarsat Ground
Segment; and

b) to maintain technical control of the development of-the Cospas-Sarsat MCC
network.
3. The purpose of these procedures is:
a) to provide the Joint Committee. with guidelines to manage and coordinate the
introduction of new MCCs into‘the existing Ground Segment; and
b)  toassist the DMCC in planning and‘\performing the appropriate integration tests.
4. Step A may be completed.outside-of Joint Committee meetings, if necessary. All this

information, albeit preliminary at times, should be sent directly to the Cospas-Sarsat
Secretariat.

5. Step B should be.conducted‘on a regional basis and, after agreement, be presented to the
Joint Committee for adoption.

6. Step C and Step-D-should be conducted with the host MCC with which the DMCC is to
be aligned.
STEP A Initial Ground Segment Description and LUT Coverage

Objective: Preliminary information gathering to assist the Joint Committee in deciding how
the DMCC best fits into the existing System.

A-1°>  The Cospas-Sarsat Secretariat develops and updates the worldwide map of visibility areas
of LUTs in the Cospas-Sarsat System. The map should be a standard geographic
coordinate system showing the coverage areas of all operational LUTSs.

® These steps are only required for a new MCC with associated LUTS.
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A-2°

A-3°

A-4

A-5

STEP B

The DMCC shall identify its new LUT(s) with: (1) coordinates, (2) address, (3)
frequencies and (4) LUT antenna mask(s).

With these coordinates, the Secretariat shall plot the new LUT coverage on a map
projection.

The DMCC shall propose its new service area, in accordance with the document
C/S P.011, “Cospas-Sarsat Programme Management Policy” and taking into account the
factors described in Step B below.

The DMCC shall provide information required to amend the Cospas-Sarsat website (SAR
points of contact, points of contact for 406-MHz beacon registers, MCCs and LUTSs) and
document C/S A.001 (SID implementation status, regional (DDR) procedures or
arrangements). The information may be preliminary at times but should be kept updated.

Assignment of Service Area and Message Distribution“Procedures

Objective: ~ To determine the DMCC's responsibilities within the Cospas-Sarsat MCC network,

B-1

consistent with the goal of improving System ‘performance.

The Joint Committee shall review the-service area and the message routing assignments
for System information and alert'data distribution, including regional procedures, if any.

The following factors shoutd-be taken“into account when developing and reviewing the
service area of a new MCC:

a) aeronautical, «maritime _‘and terrestrial regions in which the MCC's national
authorities facilitate-or-provide SAR services should become part of its MCC
service area;

b)  where practical,jany Search and Rescue Region (SRR) will be entirely included
within the service area of a given MCC; and

c) communications infrastructure: new service areas should maximize the efficiency
with which alert data can be delivered.

In the case where difficulties arise with the development of a new MCC's service area,
the following additional factors should be considered:

o global communications capabilities,

o existing national SAR and bilateral/multilateral operational arrangements,
o common SAR area boundaries,

o common service area boundaries,

o preferences declared by the country responsible for a SRR.
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B-2

B-3

B-4

B-5

B-6

STEPC

If agreement cannot be reached on the service area of a new MCC, the affected service
areas shall be established in accordance with document C/S P.011 (under “MCC Service
Areas”).

The DMCC shall identify and notify the Host MCC of the Search and Rescue Point of
Contact (SPOC) in each of the countries within its service area.

The DMCC shall identify and notify the Host MCC of the SSAS Competent Authority in
each of the countries within its service area.

The Joint Committee shall select or review the prior selection of a host MCC, taking into
account, among others, the following operational factors:

o geographical location and north/south structure of the network,

o global communications capabilities,

o national SAR arrangements,

o bilateral operational agreements,

o common service area boundaries,

. common SAR area boundaries.

The Joint Committee shall review the service area of the DMCC to ensure that the service
area is consistent with document C/S'P.011. Based on the declared service area and host
MCC selection, the Joint Committee shall review the message routing assignments for
System information.and alert data distribution, including regional procedures, if any, and
agree the appropriate amendments of the document C/S A.001 and of the Cospas-Sarsat
website.

Prior to the integration test, the DMCC shall establish bilateral communication checks,
message distribution and test procedures with each Cospas-Sarsat MCC with which it will
exchange data operationally. This test shall demonstrate correct message formatting using
the required message fields.

Integration Test

Obijective: To test the DMCC's operational readiness and compliance with Ground

Segment requirements.

Recommendation: Experience of DMCCs and host MCCs implementing the procedures outlined

in this document has shown the considerable value of a detailed bi-lateral
meeting over two or three days, if necessary, held prior to the integration test.
This meeting should endeavour to develop a complete script of the integration
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C-2

C-3

C-4

C-5

C-7

test, clarify all aspects of the procedures, and define the methods and points
of contact for the resolution of incidents during the integration testing and the
necessary coordination of activities after the DMCC Initial Operational
Capability has been established.

Prior to the integration test, the DMCC shall state to the host MCC that it complies with
all applicable Ground Segment requirements as defined in Cospas-Sarsat System
documents and is prepared to initiate operational integration into the Cospas-Sarsat MCC
network.

The DMCC shall give as much notice as possible to the host MCC when planning its
integration test. The integration test should be completed as soon as possible.

All MCCs scheduled to interface with the DMCC, as specified in Step B, shall participate
in the test.

During the test, the DMCC shall exchange data-with the hosttMCC (HMCC) (and other
participating MCCs) as if it were an “operational MCC*. However, the integration test
shall not impact the distribution of operational alert data as per the current DDP.
Therefore, only the DMCC shall use the-modified.sections of document C/S A.001 during
the test. In addition, the HMCC shall-filter alert data received from the DMCC so that it
is not distributed in the operational MCC network.

At the conclusion of the test; the DMCC and each participating MCC shall evaluate the
test results in accordance, with the procedures, formats and requirements specified in the
System documentation...Each_participating MCC shall notify the DMCC of any
deficiencies in complying with Ground Segment requirements.

The DMCC shall. correct its deficiencies, if any, and notify the host MCC its readiness
for repeating the relevant portion of the integration test. The host MCC shall determine
and coordinate thessehedule of the new test and, if successful, shall declare the DMCC
operational.

The DMCC shall prepare the preliminary “MCC Commissioning Report” and forward to
the host MCC for review and completion.
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STEPD

Establishment of Initial and Full Operational Capability

Objective:  To start operation at the Initial Operational Capability (I0C) date and assume Full

Remark:

D-1

D-2

D-4

Operational Capability (FOC) at the pre-determined FOC date.
Before confirming the DMCC 10C status, the host MCC shall assure itself that:

a)  the procedure for the formal association of the Ground Segment Provider (or
the Ground Segment Operator) with the Cospas-Sarsat Programme has been
completed; and

b) all tests required for the integration of the DMCC in the Cospas-Sarsat
Ground Segment have been successfully completed.

The FOC date of the new Cospas-Sarsat MCC is automatically.set at IOC date plus
90 days. If confirmation of 10C status is delayed, the FOC.date will be postponed
by the same amount of time. MCCs which have not reached FOC within one year
of the initial IOC date will be considered-not operational, documented as “Under
Development,” and will require a retest.of the.elements which prevented it from
reaching FOC. The MCC then must operate.inian 10C phase again prior to reaching
FOC.

When the integration test is completed, and'no significant deficiencies are noted by the
host MCC, the DMCC is ready-for operation in an Initial Operational Capability. The
DMCC may operate in an dnitial Operational Capability with minor deficiencies, as
determined by the host MCC, provided that the DMCC agrees to fix these deficiencies
prior to FOC.

During I0C phase, the new MCC is permitted to participate in all Cospas-Sarsat Ground
Segment operations (i.e{, exchange of alert data and System information through the
Cospas-Sarsat MCC network). However, the service area of a new MCC at I0C is limited
to its national search.and rescue region. Requirements in respect of the service area of a
previously commissioned MCC are described in section 2.5.

The host MCC shall notify all Ground Segment operators of the new MCC 10C status
(Annex H) and confirm the tentative date for Full Operational Capability. Prior to FOC,
the new MCC shall ensure that it has established appropriate arrangements with SPOCs
in its service area for the distribution of alert data. At FOC date, the updated data
distribution procedures contained in document C/S A.001 will be implemented.

At Full Operational Capability date, the new MCC assumes all its operational
responsibilities, including servicing its service area as determined under Step B. The new
MCC shall confirm to SPOCs in its service area, all MCC operators and the Secretariat,
its change of status at FOC date.
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STEPE

Prior to FOC date, the host MCC, through its designated Agency, shall forward the "MCC
Commissioning Report" to the Cospas-Sarsat Secretariat and recommend commissioning
of the new MCC. The report shall be reviewed by the Joint Committee and, as appropriate,
forwarded to the Cospas-Sarsat Council with a recommendation for approval by the
Council at their next meetings.

Limited Re-Commissioning of an MCC

Objective: ~ To continue or resume operation at the Initial Operational Capability (IOC) date

Remark:

E-1

and assume Full Operational Capability (FOC) at the pre-determined FOC date.

This describes the actions to be taken after the DMCC has been out of service for
an extended period of time, or after a major upgrade*of the.DMCC hardware or
software has been performed.

The FOC date of the upgraded or restored Cospas-Sarsat MCC is automatically set
at I0C date plus90 days. If confirmation of1OC status.is delayed, the FOC date will
be postponed by the same amount of-time. MCCs which have not reached FOC
within one year of the declaredlOC date will be considered not operational,
documented as “Under Development,” and, will require a retest of the elements
which prevented it from reaching FOC. The DMCC then must operate in an 10C
phase again prior to reaching"FOC.

If an MCC is out of service-for an extended period of time, or if a major upgrade of the
MCC hardware or software-is performed, then the MCC may have to undergo a limited
re-commissioning._In-general, the_re-commissioning will consist of a subset of the tests
that are described in this Commissioning Standard. The extent of the commissioning tests
to be performed.will be established by the associated nodal MCC, taking into account the
nature of the reasons for the MCC being out of service or the nature of the upgrade that
has been performed:

When the integration test is completed, and no significant deficiencies are noted by the
host MCC, the DMCC is ready for operation in an Initial Operational Capability. The
DMCC may operate in an Initial Operational Capability with minor deficiencies, as
determined by the host MCC, provided that the DMCC agrees to fix these deficiencies
prior to FOC.
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ANNEX B
FORMAT FOR REPORTING DMCC TEST DATA

For the commissioning of any MCC, report data in accordance with Tables B-1 to B-3. Note that
Table B-1 should address the LUTS that are the primary sources of data for the DMCC during the
commissioning tests. It does not have to be a LUT that is associated with the DMCC.

Table B-1: LUT Summary Database

Field Description Detailed Format
1 LUT identifier (see C/S A.002) nnnn
2 Spacecraft identifier (see C/S A.002) nAn
LEOLUT AOS
4 GEOLUT data collection start time YYDDDhhmm

MEOLUT data collection start:time

LEOLUT LOS
5 GEOLUT data collection end\time YYDDDhhmm
MEOLUT data.collection end time

LEOLUT Fime Processing Complete
6 YYDDDhhmm
(n/a for MEOLYT or GEOLUT)

Time MCCicompleted processing of LEOSAR

ass
7 p. _ YYDDDhhmm
Time MCC completed processing of MEOSAR
or GEOSAR data
8 Number of solutions with independent locations, annn
not including ELT(DT) solutions
Number of solutions with no independent
9 nnnn

location, including all ELT(DT) solutions

10 Comments AAAAAAAA
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Table B-2: Alert Data Summary Database

Field Description Detailed Format
1 Source identifier (LUT or MCC) annn
(see C/S A.002)
9 Beacon location (Nearest town or sea area) (if | , A A A AAAAAAA
available)
Beacon identifier
AAAAAAAAAAAAAAAAAAA
3 (15-Hex ID (FGB) or 23-Hex ID (SGB) AAAA
padded on the right with blanks)
4 Spacecraft identifier (see C/S A.002) nnn
5 (;alculatgd TCA (if no Doppler location, use YDDDhhm
time of first data point.)
6 Input message number (“0” if not available) nnnnn
7 Source of message (see C/S A.002) nnnn
8 Receipt time YYDDDhhmm
9 MCC Time Processing Complete YYDDDhhmm
Processing Disposition Code:
ab - for data processed for output
PR - NOCR
PP - passed for-eutput/located
PV - passed-for output/unlocated
PM+4merged foroutput
10 ab - for datasuppressed AA
SR - redundant/located
SV - redundant/unlocated
SN - suppressed national procedure
SM - suppressed/merged
SO - suppressed other reason
Fields 11 - 14 are used only if solution is
processed for output.
11 Output message number nnnnn
12 Transmit time YYDDDhhmm
Output message SIT number
13| (see /S A002) nnn
14 Destination AAAA
15 Doppler A or DOA MCC Service Area AAAA
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Field Description Detailed Format
16 Doppler A or DOA latitude snn.nnn
17 Doppler A or DOA longitude snnn.nnn
18 Doppler B MCC Service Area AAAA
19 Doppler B latitude snn.nnn
20 Doppler B longitude snnn.nnn
21 DOA altitude (km) snn.nnn

Solution mode: A
L=local (LEOSAR or GEOSAR)
22 G=global (LEOSAR)
S=single burst (MEOSAR)
M=multi-burst (MEOSAR)
23 Encoded position MCC Service Area AAAA
24 Encoded position latitude snn=AnNn
25 Encoded position longitude snnn.nnn
26 Encoded position altitude (km) snn.nnn
Beacon type:
F=First-Generation
E=FGB ELT(DT
21 A=SSAS NG A
S=Second-Generation
T=SGB.ELT(DT)
Alert type: A
D=Distress
28 T=Distress Tracking
R=Return Link Service request
S=Ship Security Alert
29 Comments AAAAAAAA
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Table B-3: Non-Alert Message Summary Database

Field Description Detailed Format
1 Source nnnn
2 Destination nnnn
3 Message Number nnnnn
4 SIT Number nnn
5 Time received / sent YYDDDhhmm
6 Comments AAAAAAAA

- END OF ANNEX B -
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ANNEX C

MCC COMMISSIONING REPORT

Country or national Administration:
Location of MCC:
Cospas-Sarsat Identifier:

Start of Commissioning Period:

End of Commissioning Period:

Section 1 contains information on the communication links established by the DMCC. Section 2
contains the summary tables with the commissioning results, where the Method of Compliance is
one or more of:

o declaration by the national Administration (D),

o verification by the host MCC (V),

J verification by the national Administration(\Vn),

o measurement by the host MCC (M), or

o measurement by the national Administration (Mn).

Where the method of compliance is.listed as verification, evidence of that verification shall be
included in the data package that.is”"submitted to the Cospas-Sarsat Secretariat with the MCC
Commissioning Report. Section 3" contains' a summary of SIT messages exchanged. Section 4
contains explanatory comments necessary to amplify the results contained in the summary tables
of section 2. Section 5/contains any, other relevant information concerning the conduct of the

commissioning test, while section'6 contains the recommendations of the host MCC towards the
commissioning of the MCC under test.

1. COMMUNICATION LINKS

Provide information on each link that will be used operationally by the DMCC, to LUTs, RCCs,
SPOCs, SSAS Competent Authorities, the Autonomous Distress Tracking Data Repository
(ADR), Return Link Service Providers (RLSPs), and other MCCs. The destination type is to be
identified (in brackets) below the destination name. Include links required to backup other MCCs.

Table C-1: Communications Links

Destination Network Direction of Data to Pass/
Name Type Link Address DMCC . Comments
(and Type) | (e.g., FTP) (Input, Output, Both) | Fail
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2. SUMMARY TABLES
Table C-2: Operational Requirements
Para_graph Requirement Pass Pass/ Method of De_cl_ara_tlon/
in or Criteria Result Fail Compliance Verification or
C/S A.005 Test Comments
3.1 General Operations
Establish procedures for alert
311 data distribution n/a D
312 Respond to request for v Detailed specific tests are documented
o information in,C/S A.005, sections 3.9 and 3.10.
3.1.3 Account for all messages DIV Limited verification by HMCC
3.14 Validate received messages D
315 Configurable to selectively v Addressed in section 4.3 of C/S
- process or suppress alert data A.005. See note ©
Voice communication with
3.16 other MCCs v
Transmit solution data for This requirement only applies if the
3.1.7 reference beacons designated \Y MCC ﬂas an associa)t/edpEEOLUT
for QMS from LEOLUTs
Transmit solution dgta¥Qr This requirement only applies if the
3.18 reference beacon designated for \% MCC ﬂas an associa¥edp(gEOLUT
QMS from GEOLUTSs
Transmit solution data{Qr This requirement only applies if the
3.19 reference beacon designated for \Y -
QMS from MEOLUTS MCC has an associated MEOLUT
.2 Availability
3.2 Operational 24/7 with people 24-hour DIV Limited verification by HMCC
available to respond, as needed | availability

6 Each Central Data Distribution Region (CDDR) MCC shall demonstrate the ability to process alert messages
provided by CDDR LEOLUTSs with Doppler data and CDDR MEOLUTSs with DOA data based only on the 406
MHz beacon message when an accuracy ratio falls below the associated “red” threshold defined in document
A.003 (in document C/S A.003, see subsections entitled “Unreliable Alert Data Filtering” in “LEOLUT Location
Accuracy Assessment, Status Reporting and Follow-up Actions” and “MEOLUT Location Accuracy” in

“MEOLUT Assessment, Status Reporting and Follow-up Actions™).
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Para_graph Requirement Pass Pass/ Method of De_cl_ara_tlon/
in or Criteria Result Fail Compliance Verification or
C/S A.005 Test P Comments
3.3 LUT Co-ordination
. This requirement only applies if the
3.3.1 Process associated LUT data D MCC has an associated LUT
. This requirement only applies if the
3.3.2 Transmit System data to LUT D MCC has an associated LUT
3.4 Data Communication
341 Internal communication links n/a n/a n/a nfa
346 Use of communication networks v
o defined in C/S A.002
346 Receive messages in non-SIT v
format
Communication links as defined
347 in C/S A.001 v
347 _Malnta_ln at least two v
international networks
347 Bilateral agreements with other n/a n/a n/a D Describe, if any
MCCs
Communication links with
348 SPOCs in service area D
Via national
349 Access to two communication SAR D
o links recommended authority if
necessary
Communication links
349 documented in C/S A.001 v
Communications use standards . e .
3.4.10 and protocols in C/S A.002 DIV Limited verification by HMCC
Communications links and
3.4.11 networks operate D

simultaneously
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Para_graph Requirement Pass Pass/ Method of De_cl_ara_tlon/
in or Criteria Result Fail Compliance Verification or
C/S A.005 Test P Comments
3.5 Data Formats
351 Internal data formats n/a n/a n/a n/a
See the section entitled “Data
Communication Facilities” of
document C/S A.002;
3.5.2 Use formats from C/S A.002 C/S A.002 \% . . L
section 3 of this Commissioning
Report contains counts of SIT
messages exchanged
See the section entitled “Data
Communication Facilities” of
i document C/S A.002;
353 Send or receive every SIT C/S A.002 v . . He
message format section 3 of this Commissioning
Reports contains counts of SIT
messages exchanged
Use of required SIT message (Every SIT format required in C/S
3.54 formats C/S A.002 v A.005 to be verified)
Receive and verify LEOSAR
354 orbit vectors and SARP C/S A.002 \Y
calibration data
Send orbit vectors and SARP This requirement only applies if the
3.54 calibration to LEOLUTSs o8 A Q3 v MCC has an associated LEOLUT
354 Receive and_verlfy MEOSAR QTS A002 v
orbit vectors
Change message format to
355 SIT 915 if required C/S A.002 v
3.5.6 Use of SIT 185 message format [ C/S A.002 \Y
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Para_graph Requirement Pass Pass/ Method of De_cl_ara_tlon/
in or Criteria Result Fail Compliance Verification or
C/S A.005 Test P Comments
3.6 Monitoring of National Ground Segment
_— . This requirement only applies if the
3.6.1 Monitoring of associated LUTS | C/S A.003 D MCC has an associated LUT
362 Monitoring of MCC/LUT(s) D This requirement only applies if the
e communication link(s) MCC has an associated LUT
. . Limited verification by HMCC for
3.6.3 Monitor operation of MCC DIV filtering of corrupt data
3.6.4 Monitor external DIV Limited verification by HMCC
communications
Notify status if anomaly C/S A.001
3.65 detected, and implement backup and D
procedures, if required C/S A.003
3.7 Backup,Provisions
3.7.1 Implement backu_p procedures, D Describe backup procedures
as required
371 Inform other MCCs using status CISA00L v
message
. . This requirement only applies if the
3.7.2 Failure of associatedLUT(s) D MCC has an associated LUT
3.73 Transmit messages manually D
373 Bilateral agreement for transfer | Recommend D This requirement only applies if the
o of LUT data if MCC inoperative ed MCC has an associated LUT
3.8 Re-routing of Messages
38 Re-route messages DIV Optional — describe and verify any

capabilities
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Para_graph RE GRS Pass Pass/ Method of De_cl_ara_tlon/
in or Criteria Result Fail Compliance Verification or
C/S A.005 Test P Comments
3.9 406 MHz Beacon Register
Maintain access to national
3.9 406 MHz beacon register DV
39 Request FGB information from v
' other States’ registers
39 Request SGB information from v
' other States’ registers
Respond to request for beacon
39 register information using FGB \Y
and SGB 15-hex code
Respond to request for beacon
3.9 register information using SGB \Y
23-hex code
Respond to request for beacon
3.9 register information using v
' vehicle mobile identification
data
3:10-InformationrArchival and Retrieval
3.10 Archive and retrieve messages DIV
310 Retransmit information to v Details provided in sections 3.10.1
' requesting entity and 3.10.2 of C/S A.005
3.10.1 Retrieve FGB alert data \Y Describe interrogation modes tested
3.10.1 Retrieve SGB alert data \% Describe interrogation modes tested
3.10.1 Retrieve SSAS alert data \Y Describe interrogation modes tested
3.10.1 Retrieve ELT(DT) alert data \Y Describe interrogation modes tested
3.10.2 Retrieve C/S messages \Y Describe interrogation modes tested
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Para_graph Requirement Pass Pass/ Method of De_cl_ara_tlon/
in or Criteria Result Fail Compliance Verification or
C/S A.005 Test Comments
3.11 Test and Exercise Co-ordination and Reporting
. . . C/s A.001
311 Paruematz;r;;ez’re ;r:; exercises and D
g C/S A.003
311 Collect and report data using C/S A.003 D
agreed formats
3.12 Interference Control
312 Co-operatg to locate and remove n/a n/a n/a ) Provide description of national
interference arrangements
Optional. Limited verification by
HMCC.
Collect 406 MHz interference ) ) o
3.12 data through SARR channel of DIV This requirement only applies if the
associated LEOLUTs MCC has an associated LEOLUT
with interference monitoring
capability
Optional. Limited verification by
HMCC.
Collect 406 MHz interference ) ) o
3.12 data through SARR channel of DIV This requirement only applies if the
associated MEOLUTSs MCC has an associated MEOLUT
with interference monitoring
capability
3.12 Report on detected interferers C/S A.003 D
3.13 Reference Beacon Operation
313 Provision of orblt_ography or n/a n/a n/a D Provide short description of national
reference beacon, if applicable arrangements.
3.13 Provision of MEOSAR Provide short description of national
. . n/a n/a n/a D
reference beacon, if applicable arrangements.
3.13 Process orbitography and n/a n/a n/a D Provide short description of how
reference beacon detections beacons are processed by MCC.
3.14 Reporting Requirements
3.14 Reporting C/S A.003 D
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Table C-3: Functional Requirements

Paragraph Requirement Declaration /
in or Pass Criteria Result szsisi/ C'\grerfh:)ignoge Verification or
C/S A.005 Test P Comments
4.1 Data Acquisition
4.1 Receive messages without loss DIV Limited verification by HMCC.
4.1 Time tag and store incoming data DIV Limited verification by HMCC.
4.1 Store data electronically DIV Limited verification by HMCC.
4.1 Incoming data accessible to Vi See related sections 3.10.2 and
operator 5.8 of C/S A.005
4.2 Data Validation
421 Validate format and consistency C/S A.001 and v
- of SIT messages C/S A.002
421 Request retransmission of v
message
Validate FGB incident alert CIS A.001,
422 . \
messages Section 4.2
4.2.2 Validate SGB incident alert C/S A.001,
. \
messages Section 4.2
4.2.2 Validate SSAS incident-alert C/S A.001,
. \
messages Section 4.2
422 Validate ELT(DT) incident alert C/S A.001, v
messages Section 4.2
4.2.2 Filter redundant uncorroborated C/S A.001, v
MEOSAR alerts Section 4.2
4.2.2 Process and distribute non-
redundant uncorroborated C/s A'OOl’ \Y
Section 4.2

MEOSAR alerts
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Paragraph Requirement Declaration /
in or Pass Criteria Result PFaasisll C'\gr?;[hﬁ:noge Verification or
C/S A.005 Test P Comments

423 Validate position against satellite C/S A.001, v Validate against a selected

- footprint (encoded location) Section 3.2.1 sample of solutions
423 Validate position against satellite C/S A.001, v Validate against a selected

- footprint (LEOSAR) Section 3.2.1 sample of solutions
423 Validate position against satellite C/S A.001, v Validate against a selected

- footprint (MEOSAR) Section 3.2.1 sample of solutions

4.3 Process Data Selectively

431 Selectively process data \%
432 Suppress transmission of alert v

e data for specific FGB beacon
432 Suppress transmission of alert v

e data for specific SGB beacon

Suppress transmission of alert
432 data for specific ELT(DT) \
beacon
4.4 Position Matching
Use position matching criteria for
44 alerts according to C/S A:001 C/S A.001 v
4.5 Position Confirmation
Use the criteria contained in
4.5.1 C/S A.001 to confirm position C/S A001 v
Position Matching and

451 Unresolved Doppler Position C/S A.001, D

Match

section 4.2.2 (g)
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Para_graph Requirement o Pass/ Method of Dec_:lgrayon/
in or Pass Criteria Result Fail SamaTamE Verification or
C/S A.005 Test P Comments
Continue distribution of alert
452 data to other MCCs after position \
confirmation
Selectively discontinue
45.2 transmission after position \
confirmation
Use of other means at national . _—
453 level to confirm position D Provide short description.
4.6 Geographic Sorting of Alert Data
Geographically sort beacon
4.6 locations by Cospas-Sarsat \
GEOSORT
46 Sort FGB beacon locations by v
' Country Code
46 Sort SGB beacon locations by v
' Country Code
Sort SSAS beacon locationsto
4.6 SSAS Competent Autharity by \

Country Code
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Paragraph Requirement Declaration /
in or Pass Criteria Result PFaasisll C'\gr?;[hﬁ:noge Verification or
C/S A.005 Test P Comments
4.7 Filtering Redundant Alert Data
. . C/S A.001,
4.7 Filter solutions Section 4.2 \%
47 Determine better quality C/s A.001, DNV | Limited verification by HMCC.
solutions Section 4.2
C/S A001 Limited verification by HMCC.
4.7 Do not filter QMS data L DIV Not applicable for nodal
Section 4.2
MCCs.
C/S A.001,
LEOSAR image position section 3.2.3 and
4.7 determination prior to ambiguity C/S A.002, \%
resolution Appendix B.2 to
Annex B
; C/S.A.001,
4.7 Filter redundant ELT(DT) data Section3:2.3.2 \
4.8 Notification of Country-of Beacon Registration (NOCR)
Limited verification by HMCC.
4.8 Provide NOCR messages C/S A.001 DIV See sections 1 and 2.2 of this
CI/S A.006.
4.9 Notification of Return Link Service (RLS) Beacon Alerts
Limited verification by HMCC.
4.9 Provide RLS messages to RLSP C/S A.001 DIV See sections 1 and 2.2 of this
C/S A.006.
4.9 Process RLS messages C/s A'OOl’ DIV Limited verification by HMCC.
Section 4.2
49 Support MCC that is RLS- C/S A.001, v
' capable (*) Section 4.2
49 Support MCC that is not RLS- C/S A.001, v
' capable (*) Section 4.2

(*) until all MCCs are RLS-capable
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Paragraph Requirement Declaration /
in or Pass Criteria Result PFaasisll C'\gr?;[hﬁ:noge Verification or
C/S A.005 Test P Comments
4.10 Ship Security Alerts
. . C/S A.001,
4.10 Process ship security alerts Section 4.2 \
4.11 Distress Tracking ELT(DT) Beacon Alerts
C/S A.001
4.11 Process ELT(DT) messages Section 4.2 \
411 Support MCC that is ELT(DT)- C/S A.001 Vi
' capable** Section 4.2
411 Support MCC that is not C/S A.001 v
' ELT(DT)-capable** Section 4.2
until a S are -capable
(**) until all MCC ELT(DT) bl
4.12 Second=Generation ‘Beacon Alerts
C/S A.001
412 Process SGB messages Section 4.2 \Y
412 Support MCC that is SGB- C/S-A.001 v
' capable**#* Section 4.2
412 Support MCC that is not SGB- C/S A.001 v
' capable*** Section 4.2

(***) until all MCCs are SGB-capable
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Paragraph Requirement Declaration /
in or Pass Criteria Result PFaasisll C'\gr?;[hﬁ:noge Verification or
C/S A.005 Test P Comments
4.13 Cancellation Message
Process FGB ELT(DT) C/S A.001,
4.13 - - \%
cancellation message Section 4.2
Process SGB (non-ELT(DT)) C/S A.001,
4.13 - - \%
cancellation message Section 4.2
Process SGB ELT(DT) C/S A.001,
4.13 - . \
cancellation message Section 4.2
413 Process FGB ELT(DT) C/S A.001, v
' cancellation message with restart Section 4.2
413 Process SGB (non-ELT(DT)) C/S A.001, v
' cancellation message with restart Section 4.2
413 Process SGB ELT(DT) C/S A.001, v
' cancellation message with restart Section 4.2
413 Write FGB ELT(DT) data to v To be verified once the LADR
' LADR is available
413 Write SGB ELT(DT)\data to v To be verified once the LADR
' LADR is available
414 TAC related information on beacon characteristics
4.14 Process TAC information \Y
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Table C-4: Performance Requirements

Paragraph Requirement Declaration/
in or Cfi?:iia Result szsisi/ Cl\gfr;[hloigr(\)(fe Verification or
C/S A.005 Test P Comments
5.1 Availability
- 0 -
51 Availability Operational 99.5% D/IM Limited mgasurement_by HMCC
over 1 year during test period.
5.2 Communication Links
59 Implemen_t _pro_cedures to ensure n/a n/a n/a D Provide short d(_ascrlptlon of any
specifications are met procedures implemented
LUT/MCC
This requirement only applies if
) within 10 min. the MCC has an associated
5211 Receive data from LUT(s) 99% of time Mn LUT.
Provide summary to HMCC.
This requirement only applies if
the MCC has an associated
5.2.1.2 Lost messages from LUT(s) <0.1% Mn LUT.
Provide summary to HMCC.
This requirement only applies if
5213 Distress tracking alertmessages within 2 min. Mn the MCC has an associated
oL from LUT(s) 99% of time LUT.
Provide summary to HMCC.
MCC/MCC
within 10 min.
5221 Transfer data to other MCCs 99% of time M
Lost or corrupted messages to 0
5.2.2.2 other MCCs <0.1% M
5223 Auvailability of communication 999% each day M

link to other MCCs
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Para_graph Requirement Pass Pass/ Method of De_cl_ara_tlon/
in or Criteria Result Fail Compliance Verification or
C/S A.005 Test Comments
MCC to Non-MCC Alert Recipient
5.2.3 Availability of MCC to SPOC 95% each day Mn Provide summary to HMCC.
communication
523 Availability of MCC 0 RLSP 95% each day Mn Provide summary to HMCC.
communication
Availability of MCC to SSAS
5.2.3 Competent Authority 95% each day Mn Provide summary to HMCC.
communication
5.3 Alert Data Processing Capacity
Process distress alert data from | at least 100 alerts This requirement only applies if
53.1 . D the MCC has an associated
associated LEOLUT per LUT LEOLUT
. This requirement only applies if
Process distress alert data from at least 100 alerts .
5.3.1 associated GEOLUT or LUT D the MCC has an associated
P GEOLUT
. This requirement only applies if
531 Process distress alert data from at’least 100 alerts D the MCC has an associated
associated MEOLUT per LUT MEOLUT
532 Process distress alert data from at least 100 alerts D
e other MCCs in 10 minutes
533 Process distress alerts to alert at least 100 alerts D
e data destinations in 10 minutes
5.4 System Information Processing Capacity
5.4 Send and receive System 15 per day D

information messages
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Para_graph Requirement Pass Pass/ Method of De_cl_ara_tlon/
in or Criteria Result Fail Compliance Verification or
C/S A.005 Test Comments
5.5 QMS Continuous Monitoring & Objective Assessment Capacity
See C/S A.003.
551 Transmit LEOLUT solution data v This requirement only applies if
per QMS procedures the MCC has an associated
LEOLUT
See C/S A.003.
Transmit GEOLUT solution ; ; e
55.2 \V] This requirement only applies if
data per QMS procedures the MCC has an associated
GEOLUT
See C/S A.003.
5.5.3 Transmit MEOLUT solution \V/ This requirement only applies if
data per QMS procedures the MCC has an associated
MEOLUT
5.6 Processing Time
i 0,
5.6 Processing time for alert data 5 mmutﬁfg/o of Mn Provide summary to HMCC.
5.7 Processing Integrity
Maintain accuracy of. distress nosmore than Compare locations sent by the
5.7.1 alert Ioca%/ion 0.2'km from \Y DMCC to locations sent to the
received data DMCC.

Accurately Geosort beacon + 25 km of

5.7.2 locations to appropriate Geosort boundary \Y

RCC/SPOC
Provide description of
5.7.3 Maintain accurate time reference |  within + 25 sec DIV capability. Limited verification
by HMCC.
574 Maintain integrity of transiting no corruption DIV Limited verification by HMCC.

data
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Para_graph Requirement Pass Pass/ Method of De_cl_ara_tlon/
in or Criteria Result Fail Compliance Verification or
C/S A.005 Test P Comments
5.8 Access to Archived Information
5.8.1 Archive data and messages at least 30 days \
582 Respond to request for archived 60 minutes v
alert data and messages
583 Respond to request for alert data 30 minutes v
and messages covering last 48 hr
5.9 Backup Timing
59 Time required to switch to 30 minutes i Note_ actual time, for use in
backup system operational backup procedures
5.10 Additional TimingRequirements
5.10.1 Suppress alert data 10 minutes \
5.10.2 Implement backup procedures 60 minutes \
5.10.3 Access beacon register 15 minutes \
5104 Forwarded retrieved information 15 mihdibs v

to requestor
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3. SIT MESSAGE FORMAT

Provide information for all SIT messages that will be exchanged by the DMCC operationally,
including those that are mandatory according to document C/S A.002 and those listed as
implemented in document C/S A.001.

Table C-5: FGB LEOSAR and GEOSAR Incident Alert Messages

The 8 types of SIT 185 messages listed below, in sequence, correspond to SIT messages 122 to
133, respectively.

Number of Messages
SIT Name Pas_s/ Sent and Received
Fail HMCC DMCC DMCC | HMCC
Tx Rx Tx Rx
121 Interferer Notification
122 Incident (No Doppler)
123 Position Conflict (Encoded Only)
124 Position Confirmation (Encoded Only)
125 Incident (Doppler)
126 Position Conflict (Doppler)
127 Position Confirmation (Doppler)
132 NOCR (Encoded Only)
133 NOCR (Dappler)
134 Return Link Alert (Encoded-Only)
135 Return Link Alert-(Doppler)
185 Cospas-Sarsat Incident (No Doppler)
185 Cospas-Sarsat Position Conflict (Encoded Only)
185 Cospas-Sarsat Position Confirmation (Encoded
Only)
185 Cospas-Sarsat Incident (Doppler)
185 Cospas-Sarsat Position Conflict (Doppler)
185 Cospas-Sarsat Position Confirmation (Doppler)
185 Cospas-Sarsat NOCR (Encoded Only)
185 Cospas-Sarsat NOCR (Doppler)
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Table C-6: FGB MEOSAR Incident Alert Messages

The 8 types of SIT 185 messages listed below, in sequence, correspond to SIT messages 142 to
147, 136 and 137, respectively.

Number of Messages

Pass/ Sent and Received
SIT Name .
Fail HMCC DMCC DMCC | HMCC
Tx Rx Tx Rx

136 NOCR (Encoded Only)

137 | NOCR (DOA)

138 Return Link Alert (Encoded Only)

139 Return Link Alert (DOA)

141 Interferer Notification

142 Incident (No DOA)

143 Position Conflict (Encoded Only)

144 Position Confirmation (Encoded Only)

145 Incident (DOA)

146 Position Conflict (DOA)

147 Position Confirmation (DOA)

185 Cospas-Sarsat Incident (No DOA)

185 Cospas-Sarsat Position Conflict(Encoded Only)

Cospas-Sarsat Position'Confirmation”(Encoded

185 | Oniy)

185 Cospas-Sarsat Incident (DOA)

185 Cospas-Sarsat Position Conflict (DOA)

185 Cospas-Sarsat Position Confirmation (DOA)

185 Cospas-Sarsat NOCR (Encoded Only)

185 Cospas-Sarsat NOCR (DOA)
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Table C-7: SGB Incident Alert Messages

The 8 types of SIT 185 messages listed below, in sequence, correspond to SIT messages 342 to
347, 336 and 337, respectively.

Number of Messages

Pass/ Sent and Received
SIT Name .
Fail HMCC DMCC DMCC | HMCC
Tx Rx Tx Rx

322 LEOSAR/GEOSAR Incident (No Doppler)

323 Position Conflict (GEOSAR Encoded Only)

324 Position Confirmation (GEOSAR Encoded Only)

332 NOCR (GEOSAR Encoded Only)

334 Return Link Alert (GEOSAR Encoded Only)

336 NOCR (MEOSAR Encoded Only)

337 | NOCR (MEOSAR with DOA)

338 Return Link Alert (MEOSAR Encoded Only)

339 Return Link Alert MEOSAR with (DOA)

342 MEOSAR Incident (No DOA)

343 Position Conflict (MEOSAR Encoded.Only)

344 Position Confirmation (MEOSAR Encoded Only)

345 Incident (MEOSAR with DOA)

346 | Position Conflict (MEOSAR with. DOA)

347 Position Confirmation (MEQSAR'with DOA)

185 Cospas-Sarsat Incident(Ne-DOA)

185 Cospas-Sarsat Position Conflict (Encoded Only)

Cospas-Sarsat Position Confirmation (Encoded

185 | Goi)

185 Cospas-Sarsat Incident (DOA)

185 Cospas-Sarsat Position Conflict (DOA)

185 Cospas-Sarsat Position Confirmation (DOA)

185 Cospas-Sarsat NOCR (Encoded Only)

185 Cospas-Sarsat NOCR (DOA)
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Table C-8: System Messages

Number of Mes_sages
SIT Name Pas_s/ Sent and Received
Fail HMCC DMCC DMCC HMCC
T Rx T Rx
215 LEOSAR Orbit Vectors
216 LEOSAR Orbit Vectors
217 MEOSAR Orbit Vector (TLE)s
415 LEOSAR SARP Calibration
417 LEOSAR SARP-3 Calibration
510 LEOSAR SARR Frequency Calibration
605 System Status
915 Narrative
925 406 MHz Beacon Registration Data
926 406 MHz Beacon Registration Data
927 Beacon operational characteristics information-for
MCCs
985 Beacon operational characteristics forSPOCs
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Table C-9: System Messages for Space Segment Providers

The system messages that are used by the space segment providers to command or report on the
status of the SAR payloads are only to be tested if the MCC is operated by a Space Segment
Provider, and only those messages that apply to the provided space segment instruments need to
be tested.

Number of Messages
Pass/ Sent and Received
SIT Name .
Fail HMCC DMCC DMCC HMCC
Tx Rx Tx Rx
416 SARP Telemetry
425 SARP Out of Limit
435 SARP Command
445 SARP Command Verification
515 SARR Telemetry
525 SARR Out of Limit
535 SARR Command
545 SARR Command Verification
4, EXPLANATORY COMMENTS AS REQUIRED FOR ITEMS IN SECTION 2,
SUMMARY TABLE
(List each comment by reference to test paragraph number from column 1 of Summary
Table)
5. OTHER INFORMATION RELEVANT TO THE COMMISSIONING TEST

(Include any comments not covered elsewhere on the conduct, analysis, or results of the
commissioning test

6. RECOMMENDATIONS

- END OF ANNEX C -
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STEP A

A-1

ANNEX D
GUIDELINES FOR IMPLEMENTING NEW NODAL MCCs
The material included hereunder is a textual flow-chart which sketches the procedures for
integrating new nodal MCCs into the existing Cospas-Sarsat Ground Segment.

The introduction of a new nodal MCC in the Cospas-Sarsat System is supervised by the
Joint Committee and approved by the Cospas-Sarsat Council, with the objective of
improving the Cospas-Sarsat data distribution system.

The purpose of this annex is to provide guidelines, used in conjunction with the contents
of section 3 of this document C/S A.006, for coordinating the-introduction of a new nodal
MCC and assisting the new nodal MCC in planning and performing the appropriate
integration tests.

The guidelines are separated into the following;steps.

Determination of Need and Selection of New"Nodal MCC

The Joint Committee assesses the'heed to improve the exchange of alert and System data
between MCCs in the Cospas-Sarsat System.

The improvement can be‘achieved by:

o improving the reliability of data distribution,

o improving, the effectiveness of data distribution, or
o reducing the workload of an existing nodal MCC.

The reliability of alert data distribution may be increased with the introduction of a new
nodal MCC and DDR. The increased reliability could be a result of a new nodal MCC’s
ability to validate alerts better at a regional level, or to monitor the system better at a
regional level. The ability of a new nodal MCC to provide better backup arrangements
also increases reliability. Given that a nodal MCC may be a single point of failure in
Cospas-Sarsat data distribution, reliability can be improved if the number of MCCs in a
DDR remains small. Lastly, the reliability of data distribution may be improved due to a
better communications infrastructure between the new nodal MCC and MCCs in the
region and other nodal MCCs.

The effectiveness of alert data distribution may be improved by taking into consideration:

o language barriers - planning, coordination and problem resolution may be improved
if personnel from different MCCs speak the same language,
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A-2

A-3

A-4

A-5

A-6

o existing bilateral or regional operational arrangements - Cospas-Sarsat data
distribution may be enhanced if ICAO or IMO regional plans exist for SAR
services,

o geographic proximity and bordering SAR boundaries - planning, coordination and
problem resolution may be improved if MCCs within the DDR are in close
proximity and within the same time zones,

° reduction in time for alert data distribution - effectiveness of alert data can be
increased if the time for alerts to reach their final destination is reduced,

o compatible communication links - Cospas-Sarsat data distribution may be enhanced
iIf MCCs in a region share similar communication links.

The data distribution in Cospas-Sarsat may also be improved if onesnodal MCC is not
overburdened distributing alerts. The burden may be quantifiedby.the size of the existing
nodal MCC’s service area, the size of the DDR, and the resources expended to complete
the nodal MCC’s mission. The size of the DDR ean be measured in many different ways
(e.g., the message filter factor from the Exerciseof1990);-but ultimately must be reviewed
on a case-by-case basis as the capabilities of different MCCs vary considerably.

The Joint Committee assesses the, capabilities- of existing MCCs and makes a
recommendation to Council on the practical-gptions for selection and development of a
new nodal MCC.

The Joint Committee recommends to Council that such improvement should be pursued
by the establishment of a new nodal-MCC and its associated DDR.

The Council censiders and; approves the Joint Committee recommendation, as
appropriate.

After approval by the Council and acceptance by the proposed new nodal MCC, the Joint
Committee identifies:

o the new Data Distribution Region (DDR) associated with the new nodal MCC,

o the new structure of the inter-regional data distribution network.

The Council approves the new DDR and the inter-regional network structure.
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STEP B

B-1

B-2

B-3

B-4

B-5

STEPC

C-1

C-2

C-3

C-4

C-6

C-7

Preparation for System Commissioning Test

The Joint Committee designates a host MCC to assist the new nodal MCC in System
integration. The host MCC will usually be the existing nodal MCC in one of the DDR(S)
affected, and therefore, the nodal MCC in the best position to assist the new nodal MCC
in the commissioning process.

The new nodal MCC coordinates with MCCs in the proposed new DDR on procedures
for exchange of data and communications media to be used.

The new nodal MCC analyses the additional requirements for a nodal MCC and ensures
they can be met. The requirements analysis includes the necessary hardware
enhancements, software enhancements and communication, links at.regional and inter-
regional levels.

The new nodal MCC coordinates all commissioning.activities, with assistance from the
host nodal MCC, before commissioning tests begin.

The new nodal MCC, in cooperation ‘with  the,*host nodal MCC, develops a
Commissioning Plan that is coordinated-with allMCCs involved in the commissioning
process.

Commissioning Test

The host nodal MCC notifies all (MCCs regarding the start of the commissioning test.

The host nodal MCC, the new nodal MCC and one of the MCCs in the new DDR modify
their MCC software for geographical sorting of alerts, communications addresses and/or
links in order to begin'‘eommissioning tests.

The host nodal MEC, the new nodal MCC, and one MCC in the new DDR conduct the
commissioning test according to the prepared Commissioning Plan.

The host nodal MCC, the new nodal MCC, and the remaining MCCs in the new DDR
conduct the commissioning test according to the prepared Commissioning Plan.

Each MCC participating in the test collects test data in accordance with sections C and D
of Annex B to this document.

The new nodal MCC completes the nodal MCC commissioning report (provided as
Annex E to this document) and forwards it to the host nodal MCC.

The host nodal MCC collects and analyses data from participating MCCs, as necessary.
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STEPD

Remark

D-2

D-3

D-7

The host nodal MCC, through its designated agency, forwards the new nodal MCC
commissioning report to the Cospas-Sarsat Secretariat and recommends that the new
nodal MCC be commissioned.

The Joint Committee reviews the commissioning report and recommends approval by the
Cospas-Sarsat Council at their next meeting.

Establishment of Initial and Full Operational Capability

When the commissioning tests are completed and accepted by the host nodal MCC,
the new nodal MCC is considered operational in an Initial Operational Capability
(10C), with respect to its nodal functions. The host nodal MCC shall advise all
ground segment operators of the change in status inaccordance with document
C/S A.001.

At 10C the new nodal MCC provides the nodal functions for,one MCC in the new DDR.
Such change should not affect other nodal MCCgs-except-the host nodal MCC.

The new nodal MCC proceeds with the testing anddmplementation of the communication
links to the remaining MCCs in the DDR; as provided in the Commissioning Plan.

If no links to other nodal MCCs are required, and all MCCs in the DDR have been
successfully connected to the new nodalMCC, the host nodal MCC declares the new
nodal MCC at Full Operational Capability (FOC) and informs all Ground Segment
operators.

If links to other nodal MCCs are required as per the Commissioning Plan, the new nodal
MCC proceeds with testing these communication links. When all communication tests
have been completed successfully, the host MCC coordinates the FOC date for the new
nodal MCC with allnodal MCCs involved, and informs all ground segment operators.

Before the FOC date, the Secretariat shall update the sections of document C/S A.001 and
the system status tables on the Cospas-Sarsat website.

Before the FOC date, the Secretariat shall provide the new nodal MCC with the access
passwords and any other requirements to enable it to modify the system status tables on
the Cospas-Sarsat website.

At the FOC date, all nodal MCCs involved implement the new data exchange matrix and
the geographical sorting of alert data as provided in the document C/S A.001.

- END OF ANNEX D -
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ANNEX E

NODAL MCC COMMISSIONING REPORT

Country or national Administration:

Location of MCC:

Cospas-Sarsat Identifier:

Start of Commissioning Period:

End of Commissioning Period:

Section 1 contains information on the communication links-established_with other MCCs to
support nodal MCC functions.

Section 2 contains the summary tables that show the commiissioning results, where the Method of
Compliance is one of:

o declaration by the national Administration (D),

o verification by the host MCC (V),

o verification by the national Administration:(\n),

o measurement by the host MCC (M), or

o measurement by the national Administration (Mn).

Where the method of eompliance ds,listed as verification, evidence of that verification shall be
included in the data package-that is submitted to the Cospas-Sarsat Secretariat with the
MCC Commissioning Report. Section 3 contains explanatory comments necessary to amplify the
results contained in the summary tables of section 2. Section 4 includes any comments required on

the commissioning process or new nodal MCC status. Finally, section5 includes the
recommendations of the host MCC as to the readiness of the new nodal MCC to be commissioned.
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1.

COMMUNICATION LINKS

Provide information on each link that will be used operationally by the MCC to perform its nodal
functions, as indicated in documents C/S A.001 and C/S A.005. This includes links to other MCCs

in its DDR and to other nodal MCCs.

This table does not have to contain information on the links to the national LUTs, RCCs, SPOCs,
SSAS Competent Authorities or ADR that have been described in the original Commissioning
Report for this MCC.

Table E-1: Communications Links

Destination Network Direction of Data to Pass/
MCC Type Link Address Nodal MCC (Input, Fail Comments
(e.g., FTP) Output, Both)
2. SUMMARY TABLES
Table E-2: Operational Requirements
Paragraph Requirement Declaration/
in or Crpiil:iia Result T:a;‘is'/ C'\g;thﬁgﬁge Verification or
C/S A.005 Test P Comments
Operational Requirements
6.1.1 On-site staff 24/7 n/a D
6.1.2 Accessto n/a D
communication links
6.1.2 Sqnd and receive n/a D
simultaneously
Computations for each relevant QMS metric
per A.003 section 2 and associated actions
Monitor operation of (e.g., notification to MCCs, updates to the C/S
6.13 C/S System within | C/S A.003 | n/a v We'f.’]f.'tgv a”qf.a'eft data filtering) g ]fhou'd be
DDR (QMS metrics) verified. Verification is not required for a QMS
metric if no GEOLUT, LEOLUT or MEOLUT
in the DDR of that type is operational or
planned for operational use.
Monitor operation of | C/S A.003 D/V Monitoring not included in QMS metrics, as
6.1.3 C/S System within described above. Limited verification by the
DDR (other) HMCC.
6.14 Develop backup | s p 901 v Present backup plan to HMCC
procedures
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Table E-3: Functional Requirements

Paragraph

Requirement

Declaration/

in or Crpii:iia Result szsisi/ C'\grerfh:)ignoge Verification or
C/S A.005 Test P Comments
6.2.1.1 Receive and process alert data \Y
6.2.1.2 Maintain data integrity \Y
Geosort beacon locations for all
6.2.2 - \Y
MCC service areas, as necessary
6231 Receive _and process System v
information
6.23.2 Validate and transmit System C/Saﬁ‘dom v
information C/S A.003
Report invalid data to appropriate
6.2.3.2 MCC \YJ
6.2.4 Narrative Information Processing \Y
Table E-4: Performance.Requirements
Paragraph REg e Pass Pass/ Method of | Declaration/Verification or
in or Criteria Resull Fail | Compliance Comments
C/S A.005 Test P
- ) 99.5% over Limited verification by
6.3.1 Availability of MCC funetions one year n/a DIV HMCC during test period.
6.3.1 Impler_nenF packup if non- n/a n/a n/a D Provide short statement of
availability > 1 hour procedures
i ili i A 0,
6.3.2 Availability of inter nodal MCC 99.5% each n/a D
communication day
6331 Capacity to process expected n/a n/a n/a D Provw_le_ short statement of
volume of distress alert data capability
6.33.2 Capacity to transmit expected n/a n/a n/a D Provide short statement of

volume of distress alert data

capability
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Table E-5: Co-ordinating Requirements

Para_graph Requirement Pass Pass/ Method of De_cl_ara_tlon/
in or Criteria Result ) Compliance Verification or
C/S A.005 Test Fail P Comments
Co-ordinate development of .
6.4.1 communication links within n/a n/a n/a D Provide short statement of plans

DDR to develop links

Act as focal point for C/S Provide short statement of plans

6.4.2 i n/a n/a n/a D to accomplish requirements of
matters within DDR C/S A.005, section 6.4.2
Provide support and assistance .
" o Provide short statement of plans
6.4.3 to developlrlgng\F/zICCs within n/a n/a n/a D to accomplish these requirements
3. EXPLANATORY COMMENTS AS REQUIRED FOR,ITEMS IN SECTION 2,
SUMMARY TABLE

(List each comment by reference to test paragraph.numberfrom column 1 of Summary Table.)

4. OTHER INFORMATION REELEVANT TO THE COMMISSIONING TEST

(Include any comments not covered-elsewhere on the conduct, analysis, or results of the
commissioning test.)

o. RECOMMENDATIONS

- END OF ANNEX E —
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ANNEX F

MCC COMMISSIONING GUIDELINES

1 COSPAS-SARSAT COMMISSIONING POLICY

The general principles of the Cospas-Sarsat Council policy regarding Ground Segment equipment
commissioning, including MCC commissioning, are provided in the document C/S P.011,
“Cospas-Sarsat Programme Management Policy”. These principles shall prevail if any discrepancy
is found in these guidelines for MCC commissioning.

The commissioning of a new MCC, and especially of newly developed software, is an undertaking
that may require significant knowledge, effort and time. Accordingly, Administrations
implementing new MCCs should implement the following.steps prior to commencing pre-
integration tests:

o Assign a staff member exclusively to the task of implementing.and commissioning the new
MCC. The knowledge required to implement-and commission a new MCC exceeds the
knowledge level of most MCC operators. A permanently assigned staff member will be able
to obtain relevant knowledge and will have ‘adeguate-time to smoothly work through the
complex steps in the commissioning process.

o Install DMCC into a test setup that\matches as closely as possible the planned operating
environment. This can be achieved through additional temporary communications routes,
through special temporary software configuration and other inexpensive means. Under ideal
circumstances this test setup could be used to conduct significant portions of the pre-
integration test while" permitting’ operations to continue uninterrupted on the operational
system. In this way Administrations can find and correct errors in their DMCC prior to
scheduling actual commissioning tests.

o Implement work processes for configuration control and for maintenance and support
systems. As modern‘software is highly user configurable, Administrations may not be able
to rely upon manufacturer staff to control software configuration processes. Thus, MCC
managers will need to implement their own work processes to identify baseline
configuration, and to recommend, test and implement changes. Further, if the new MCC
involves a new support model with the vendor, work process will need to be created or
updated to ensure support is available before, during, and after commissioning.

2 MCC COMMISSIONING PROCESS

The following principles govern the implementation of the Cospas-Sarsat MCC Commissioning
Standard (C/S A.006).

2.1 In preparation for its commissioning and integration into the Cospas-Sarsat Ground
Segment, the developmental MCC (DMCC) shall follow the steps indicated in the
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2.2

2.3

2.4

2.5

2.6

2.7

2.8

"Guidelines for Integration of New MCCs in the Cospas-Sarsat System”, (Annex B).
These pre-test actions include:

o coordinating its future service area and communication links with other Cospas-
Sarsat MCCs,

o determining, in coordination with the Joint Committee, the Host MCC which
accepts to participate in the DMCC commissioning tests,

o developing the required bilateral arrangements between DMCC and the Host MCC.

The DMCC will be responsible for equipment which may be required for performing the
commissioning tests. Costs associated with performing the commissioning tests should
be addressed in bilateral arrangements between the DMCC and the Host MCC, as
appropriate.

A pre-test shall be run to identify possible SIT-format-errorsdn, messages issued by the
DMCC or the Host MCC and all deficiencies shall be eliminated prior to the operational
testing which will be performed for a minimum-of 24 -hours and a maximum of seven
days.

The commissioning test plan shall include testing.of all basic functional requirements and
evaluating all performance parameters .specified in the document C/S A.005,
“Cospas-Sarsat MCC Specification and Design Guidelines”. For those functional
requirements which cannot be tested.and“measured in a practical way, the DMCC shall
provide a declaration statingthat these capabilities are met.

The DMCC shall, incoordination-with the Host MCC, analyse the test data and produce
a Commissioning~Report to-be submitted to the Secretariat through the Host MCC
Representative, for-distribution to Ground Segment Providers and User States.

A statement by thé Host MCC Representative that the requirements of document
C/S A.005, "MCC._Performance Specification and Design Guidelines” are met by the
DMCC, shall be eonsidered sufficient to declare that the DMCC is operational and ready
for integration into the Cospas-Sarsat Ground Segment, as coordinated with the Joint
Committee.

The Joint Committee shall, at its following meeting, review the DMCC report and
recommend to the Cospas-Sarsat Council, as appropriate, formal commissioning of the
DMCC.

The connection of a new LUT to an MCC which is currently in operation would not
require repeating the Commissioning procedure for that MCC. However, the test of the
LUT/MCC communication link, which is not part of the LUT commissioning procedure,
will have to be performed by the MCC operator, after it has been verified that the LUT
meets the criteria of document C/S T.002, C/S T.009, or C/S T.0109.
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3

GRANTING OF I0C AND FOC STATUS

In accordance with the Cospas-Sarsat policy for Ground Segment equipment commissioning as
stated in document C/S P.011:

3.1

3.2

3.3

3.4

3.5

An MCC will be granted 10C status at the date agreed with the Nodal MCC after it has:
. declared its service area in accordance with document C/S P.011,

o demonstrated its capability to exchange Cospas-Sarsat data in accordance with the
DDP, including with its own RCCs,

o met the requirements of the document C/S A.005 “MCC Performance Specification
and Design Guidelines”, and the document C/S A.006 “MCC Commissioning
Standard”;

FOC status will be granted 90 days after 10C, provided thatithe MCC has satisfied all
applicable Cospas-Sarsat performance requirements.«during-lOC operation;

To minimize disruptions to the operational-Cospas-Sarsat system, an operational MCC
that has been recommissioned to meet new Cospas-Sarsat requirements may be permitted
to distribute data to its SPOCs (and to‘other MCCs within its Data Distribution Region,
in the case of a nodal MCC) during.the 10C phase of its operation, provided that the MCC
has met all applicable Cospas-Safsat performance requirements.

On reaching the FOC date, the-nodal MEC should confirm to all MCCs and the Secretariat
that all necessary procedures have been established; and

Commissioning of-an MCC by the Cospas-Sarsat Council and the attribution of I0C and
FOC dates are'without prejudice to any bilateral discussions on service areas.

- END OF ANNEX F -
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ANNEX G

DECLARATION OF DMCC ON OPERATOR CAPABILITY

Note: The following declaration is to be provided to the HMCC prior to the integration test

and formal commissioning.

The DMCC declares that its operators have been trained to use the equipment installed at the
DMCC, and are capable of performing all necessary functions, including those listed in the table
that follows, without the need for external support.

The DMCC also declares that it is fully capable of receiving and processing data from the
LEOSAR, MEOSAR, and GEOSAR systems.

The DMCC also declares that once it has been commissioned and confirmed at Initial Operations
Capability (10C), it will be fully staffed and operational 24 hours per-day, seven days per week.

Table G-1: Operator Capability

No. TASK Reference C/S A.005 YES NO

1 Selectively report alert data for a particular.beacon ,3.10.1

2 Selectively suppress or process transmission of 3.15,43&5.10.1
alert data for a particular beacon

3 Retransmit a specified message 3.10

4 Respond to direct requests from-MCCs and SPOCs | 3.1.2

5 Retrieve information on request 3.10&5.104

6 Use all identified communication links 3.4.7

7 Monitor its national ground segment 3.6

8 Account for all messages received and transmitted | 3.1.3

9 Transmit narrative messages SITs 915, 925 and 3.5.3
605

10 Access a beacon register 3.9,5.10.3&5.104

11 Notify status if an anomaly is detected & 3.6.5,37&5.10.2
implement backup

- END OF ANNEX G —
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ANNEX H

DECLARATION OF DMCC INITIAL OPERATIONAL CAPABILITY

Minimum information to be given by the Host MCC when declaring an MCC at 10C.

Date / Time 10C declared for .......... MCC (ID): e

This MCC is a LEOSAR-GEOSAR-MEOSAR-capable MCC.
MCC Contact numbers for alerts:

Primary
Secondary .o
Other

Person to person contact numbers:
E-Mail Address: e B et
MCC Telephone: .l N,
MCC Fax: e e,
Officer-In-Charge Name: _ (. bt

GEOSORT Search & Rescue regions supported:

Associated LUT(s)":

City: L
LUT ID: e,
LUT Antenna POSItIoN(S))  .oovvevieieerere e

LUT Commissionedand Report Submitted to the Secretariat (Yes / No):

- END OF ANNEX H —

- END OF DOCUMENT -

" This section is only required if the MCC has one or more associated LUTs. One copy of this section shall be

completed for each associated LUT.
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